

STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF OCTOBER 1, 2025

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	--	-----------------------------	--------	---------------------------------	-------------------------

COMMUNITY PLANNING SUPPORT

1. Broadway Flood Resilient Multi-Modal Corridor Study Albany County	Highland Planning \$115,000 Teresa LaSalle	Policy Board Approved 3/2/23	The consultant team is finalizing the report and appendices. Presentations to municipal boards for plan adoption are being scheduled for October.	October 2025	www.ResilientBroadway.com
2. Central Avenue West Corridor Study Town of Colonie	Stantec \$150,000 Andrew Tracy	Policy Board Approved 3/2/23	Final report prepared and shared with Project Team. Town is preparing comments. Study findings to be presented to October Planning Committee.	October 2025	www.colonieccentralavestudy.org
3. County Route 109 Study Town of Halfmoon, Town of Clifton Park, and Saratoga County	Creighton Manning \$150,000 Sandy Misiewicz	Policy Board Approved 3/7/24	The consultant team is preparing the public involvement plan and assembling existing conditions data. A technical team meeting was held on August 12. A core team meeting was held on September 17 to discuss the progress of deliverables from the consultant. Presentation materials for SAC #2 are being reviewed internally. Next SAC meeting is on September 30.	March 2026	https://www.route109corridorstudy.org/
4. Route 7 Corridor Study Town of Niskayuna	LaBella \$139,400 Carrie Ward	Policy Board Approved 3/7/24	The consultant team is drafting recommendations for Study Advisory Committee review, with the next public workshop tentatively planned for November.	March 2026	https://niskayuna-complete-streets-labella.hub.arcgis.com/#
5. Traffic Calming Master Plan Village of Ballston Spa	Consultant TBD \$75,000 Martin Hull	Policy Board Approved 3/6/25	New planning study included in the 2025-2026 Unified Planning Work Program. Work has begun on the REI and MOU.	December 2026	TBD
6. West Avenue Complete Streets Study City of Saratoga Springs	Consultant TBD \$77,000 Martin Hull	Policy Board Approved 3/6/25	New planning study included in the 2025-2026 Unified Planning Work Program. Work has continued on the REI and MOU, draft of which should be completed by the end of September.	December 2026	TBD

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Cohoes Parking Study City of Cohoes	Parker Morris	Rolling Program	Draft report is under review and will be shared with the City when finished.	October 2025	N/A
---	---------------	-----------------	--	--------------	-----

STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF OCTOBER 1, 2025

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	--	-----------------------------	--------	---------------------------------	-------------------------

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM (continued)

2. Active Transportation Technical Assistance Albany County	Consultant TBD \$65,000 Ethan Townsend/Carrie Ward	Local Agreement	The Request for Expressions of Interest was released September 16. The submission deadline is October 21, 2025 at 5:00 PM EST.	March 2026	N/A
3. Preliminary EV Curbside Charging Siting Analysis City of Albany	Adam McCarvill	Rolling Program	CDRPC and the Transportation Council met to confirm deliverables for City of Albany. Data has been gathered and an interactive map was created by CDRPC. Tech assist memo is currently being prepared.	March 2026	N/A
4. Albany International Airport Entrance Traffic Assessment Airport Authority	Andrew Tracy and David Nelson	Rolling Program	Met with Airport staff on Sept. 16 to discuss the project. Transportation Council staff will collect data and conduct field visits to assist with Airport Master Plan implementation, and will seek consultant support to assess intersection configurations.	March 2026	N/A

ADDITIONAL REGIONAL PLANNING INITIATIVES

1. MTP Update: In Motion 2050 Transportation Council - Regional	Transpo Group \$250,000 Sandy Misiewicz	Included in the 2023-2024 UPWP	Plan was adopted September 4, 2025. Planning study complete.	Anticipated adoption: September 2025	www.inmotionplan.org
2. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy and David Nelson	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	Staff continues to coordinate with the project team on the use of the regional travel demand model.	TBD	https://www.dot.ny.gov/troymenandsbridge
3. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure Transportation Council	Albany County Carrie Ward	Policy Board Approved 3/6/2025	The project is expected to kick off at the end of September.	August 2026	https://www.capitalmpo.org/programs/safety-complete-streets/ada-transition-plans/
4. Vision Zero Safety Action Plan Supported by Cities of Albany, Saratoga Springs, Troy, and Watervliet; Village of Green Island; NYSDOT	Cambridge Systematics \$1,288,000 Carrie Ward Sandy Misiewicz	Included in the 2023-2024 UPWP	The Capital Region Vision Zero Safety Action Plan was approved by the Policy Board at its September meeting. Final deliverables are expected by early October.	October 2025	https://www.capitalregionvisionzero.org/

STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF OCTOBER 1, 2025

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
-------------------------------	--	--------------------------------------	---------------	--	---------------------------------

ADDITIONAL REGIONAL PLANNING INITIATIVES (continued)

5. I-890 Exit 4C PEL Study Schenectady County	GPI \$440,000 Paul Sheldon, Schenectady County Andrew Tracy and David Nelson	2022-2027 TIP Project S284	The draft report is being reviewed internally in coordination with NYSDOT and FHWA.	September 2025	https://www.schenectadycountyny.gov/engineering-public-works/exit-4c
--	---	-------------------------------	---	----------------	---